QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Northern Kentucky University
Report Quarter: 2011-1 (January)
Print Date: 02/22/2011
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Project Manager:
Postsecondary Education Cabinet/Northern Kentucky University
Acquire and Renovate Residence Halls Campbell 2010-2012 Complete/In Warranty 100 10/28/10 10/22/10
Acquire Land/Master Plan 2012-2012 Campbell 2010-2012 Awaiting Initiation by Agency
Acquire/renovate Gateway/Highland Heights Campus Campbell 2010-2012 Awaiting Initiation by Agency
Construct Alumni Center Campbell 2010-2012 Awaiting Initiation by Agency
*  Construct Center for Informatics Campbell 2006-2008 In Construction 70 07/09/11
Construct Intramural Fields Campbell 2010-2012 Awaiting Initiation by Agency
Construct Soccer Stadium Campbell 2006-2008 Complete/In Warranty 100 09/11/10 05/17/10
Design Center for Legal Education Campbell 2010-2012 Awaiting Initiation by Agency
Design Chiller Plant Campbell 2010-2012 Awaiting Initiation by Agency
Design College of Business Building Campbell 2010-2012 Awaiting Initiation by Agency
Design Parking Garage Expansion Campbell 2010-2012 Awaiting Initiation by Agency
Design Renovation/Expansion of Albright Health Center Campbell 2010-2012 Awaiting Initiation by Agency
Enhance Softball and Tennis Complex Campbell 2010-2012 Awaiting Initiation by Agency
Initiate Phase II of Master Plan Campbell 2010-2012 Awaiting Initiation by Agency
* New Power Plant Campbell 2000-2002 Complete/In Warranty 100 12/21/09 12/11/09
Reconstruct Central Plaza Phase II Campbell 2010-2012 Awaiting Initiation by Agency
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Relocate Early Childcare Center

Renew E&G Elevators 2010-2012

Renew E&G Fire Alarm Systems

Renew/Renovate Fine Arts Center

Renew/Renovate Regents Hall

Renew/Renovate University Center Phase II

Renovate Applied Science and Technology First Floor

Renovate 0ld Civic Center Building

Renovate/Expand Baseball Field

Repair Structural Heaving Landrum and Fine A

Repair University Drive Parking Garage

Replace Business, Education, and Psychology Center Roof

Replace Power Distribution Infrastructure

Restore Albright Health Center Roof

Constr Contract
% Compl Compl Date

Actual
Subst Compl

County Initial Auth Status

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2006-2008 Complete/In Warranty 100 12/04/09 12/04/09
Campbell 2006-2008 Complete/In Warranty 100 01/30/10 01/28/10
Campbell 2010-2012 Awaiting Initiation by Agency

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund) .

Page 2 of 2



